Dimock EPA-generated Data Status (as of 2/28/12) for Week #1 Roll-out - 11 locations sampled during week 1 (1/23 — 1/27/12)

(HW-01, HW-02, HW-04, HW-05, HW-06, HW-08a, HW-12, HW-14, HW-17, HW-19, HW-24)

Step | Description Action Data Label | Status
1 EPA-staffed Lab | The Ft. Mcade OASQA Laboratory Preliminary | Complete
validation Branch performs an internal QA/QC
process review process which will include a
blank review analysis.
2a | EPA-staffed Lab | EPA-staffed Lab Results posted on Validated | Complete
validated results | EPA FTP site by Ft. Meade OASQA
Received Laboratory Branch.
2b | QA/QC Review | Ft. Meade Technical Services Branch | Validated | Tier IV lab data packages
of START (ESAT contractor) performs QA/QC received/validated by ESAT:
Subcontracted review of the START subcontracted - NEL (Bacteria)
lab lab results. When review is complete, - Pace (Ethylene Glycol)
validated START Subcontracted Lab - TA (Glycols)
results are posted to the FTP site by Validated subcontracted data
Ft. Meade OASQA Laboratory (Pace & TA) posted to FTP 2/27
Branch. NEL data to be posted 2/29
3 Data uploaded to | Validated data will be uploaded to the | Validated | EPA 2, 3, & 9 lab data uploaded
the Scribe Scribe database Pace data uploaded 2/28
database TA upload began 2/28
NEL 10 be uploaded 2/29
4 Project Level SERAS (ERT contractor) performs the | Validated | EPA 2, 3, & 9 lab data — review
QA/QC Review | Project Level QA/QC on all results ongoing (comments to labs;
Performed from all labs. SERAS will assign responses received and being
appropriate flags on the data. reviewed) *Complete by 3/1
Validated subcontracted data —
review began 2/28 *Complete
by 3/1
5 Data Project A data project team comprised of site | Final None
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owners. All home owners will be
afforded an opportunity to meet with
EPA to discuss their data results.
Where there are exceedances, an EPA
Tox and ATSDR (if available) will be
included in this home visit.

Team final and lab personnel will perform a final *Project team to determine data
review review of the data to determine is FINAL by 3/5
whether it can be used for decision *SERAS must note final data
making. THIS IS THE FINAL DATA qualifiers in Scribe by 3/6
6 EPA The EPA Toxicologist will review the | Final None
Toxicologist final data and make health-based *SERAS provides data summary
Review recommendations to the OSC. table to EPA for tox review by
3/6 (tox has 2-days to review)
7 Internal A data summary table will be prepared | Final None
Reporting (coded to protect privacy) for each *SERAS provides data summary
home sampled. table for internal reporting to
EPA Project Team by 3/6
8 External A transmittal letter will be prepared to | Final None
Reporting send the information to the home

*SERAS provides final data
summary table for transmittal to
residents to EPA by 3/9/12
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